

RCPS Wireless Infrastructure



Replacement Schedule

Qty	Location	End of Warranty	Budget Year
25	Cave Spring Elementary (Controller, AP, Switch)	9/20/2014	2014 - 2015
25	Green Valley Elementary (Controller, AP, Switch)	9/20/2014	2014 - 2015
20	Masons Cove Elementary (Controller, AP, Switch)	9/20/2014	2014 - 2015
25	Mount Pleasant Elementary (Controller, AP, Switch)	9/20/2014	2014 - 2015
65	William Byrd High (Controller, AP, Switch)	9/20/2014	2014 - 2015

Qty	Location	End of Warranty	Budget Year
20	Back Creek Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
20	Bonsack Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
25	Burlington Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
15	Clearbrook Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
15	Fort Lewis Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
20	Glen Cove Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
20	Glenvar Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
25	Herman L. Horn Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
25	Mountain View Elementary (Controller, AP, Switch)	7/1/2015	2015 - 2016
55	Glenvar High (Controller, AP, Switch)	7/1/2015	2015 - 2016

Qty	Location	End of Warranty	Budget Year
25	Oak Grove Elementary (Controller, AP, Switch)	7/1/2016	2016 - 2017
25	Penn Forest Elementary (Controller, AP, Switch)	7/1/2016	2016 - 2017
20	W.E. Cundiff Elementary (Controller, AP, Switch)	7/1/2016	2016 - 2017
40	Cave Spring Middle (Controller, AP, Switch)	7/1/2016	2016 - 2017
37	Glenvar Middle (Controller, AP, Switch)	7/1/2016	2016 - 2017
40	Hidden Valley Middle (Controller, AP, Switch)	7/1/2016	2016 - 2017
40	Northside Middle (Controller, AP, Switch)	7/1/2016	2016 - 2017
43	William Byrd Middle (Controller, AP, Switch)	7/1/2016	2016 - 2017
22	Burton Center (Controller, AP, Switch)	7/1/2016	2016 - 2017
50	Cave Spring High (Controller, AP, Switch)	7/1/2016	2016 - 2017
48	Hidden Valley High (Controller, AP, Switch)	7/1/2016	2016 - 2017
57	Northside High (Controller, AP, Switch)	7/1/2016	2016 - 2017
25	RCPS Central Office (Controller, AP, Switch)	7/1/2016	2016 - 2017

RCPS Wireless Infrastructure



Replacement Schedule

Qty	Location	End of Warranty	Budget Year
25	Cave Spring Elementary (Controller, AP, Switch)	9/20/2018	2018 - 2019
25	Green Valley Elementary (Controller, AP, Switch)	9/20/2018	2018 - 2019
20	Masons Cove Elementary (Controller, AP, Switch)	9/20/2018	2018 - 2019
25	Mount Pleasant Elementary (Controller, AP, Switch)	9/20/2018	2018 - 2019
65	William Byrd High (Controller, AP, Switch)	9/20/2018	2018 - 2019

Qty	Location	End of Warranty	Budget Year
20	Back Creek Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
20	Bonsack Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	Burlington Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
15	Clearbrook Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
15	Fort Lewis Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
20	Glen Cove Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
20	Glenvar Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	Herman L. Horn Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	Mountain View Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	Oak Grove Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	Penn Forest Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
20	W.E. Cundiff Elementary (Controller, AP, Switch)	7/1/2019	2019 - 2020
40	Cave Spring Middle (Controller, AP, Switch)	7/1/2019	2019 - 2020
37	Glenvar Middle (Controller, AP, Switch)	7/1/2019	2019 - 2020
40	Hidden Valley Middle (Controller, AP, Switch)	7/1/2019	2019 - 2020
40	Northside Middle (Controller, AP, Switch)	7/1/2019	2019 - 2020
43	William Byrd Middle (Controller, AP, Switch)	7/1/2019	2019 - 2020
22	Burton Center (Controller, AP, Switch)	7/1/2019	2019 - 2020
50	Cave Spring High (Controller, AP, Switch)	7/1/2019	2019 - 2020
48	Hidden Valley High (Controller, AP, Switch)	7/1/2019	2019 - 2020
57	Northside High (Controller, AP, Switch)	7/1/2019	2019 - 2020
55	Glenvar High (Controller, AP, Switch)	7/1/2019	2019 - 2020
25	RCPS Central Office (Controller, AP, Switch)	7/1/2019	2019 - 2020